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PAYMENT ESTIMATE - CONTRACT PERFORMANCE 1. INVOICE RECEIVED DATE 1-Oct-11 SHEET 1 OF 1
For use of this form, see ER 37-2-10 and ER 37-345-10, PAYMENT DUE DATE 10-Nov-11
2. CONTRACTOR AND ADDRESS LATA- Bay West Environmental Response (Code 3JM16) 3. CONTRACT NO. 4. DISTRICT
2424 Louisiana Bivd. Ste 400 Albuguerque, NM 87110 W912DQ-10-D-3014 Task Order 001 New York
5. DESCRIPTION OF WORK 6. PRIATION AND PROJECT 7. REQUIRED COMPLETION DATE
Iﬁrnell Dubilier Electronics Superfund Site, Operable Unit 2 - Soit Remediation Waste Trasnportation and Disposal Services 68 20 X 8145.0000 E3 2008 00 0000 012166 000000 3230 29K089 35965H 6-Jun-16
8. LOCATION 9. PERIOD COVERED BY THIS ESTIMATE 10. JOB ORDER NO. 11.‘§ﬂMATE NO.
333 Hamilton Bivd, Souuth Plainfield, New Jersey 07080 FROM 8-Jun-11 THRU 30-Sep-11 01 1108B001-001
CONTRACT TOTAL TO DATE -
”'é"‘ ( 7& o 1 io { 2 (G{ h > QUANTITY AND UNIT QUANTITY AND
Na ) b UNIT PRICE AMOUNT UNIT AMOUNT
c d ° f ]
ACRN AA 68 20 X 8145.0000 £3 2008 00 0000 012166 000000 3230 29K089 35965H | Ex. 4 - CBI i Ex. 4 - CBI
0001 fWork Plans | $54,157.00] ' ] $43,325.60
0002 }General Conditions | $78,634.00 | ] $31,453.60
Characterization, Transportation & Off Sitg Disposal of TSCA Soil and/or Debris (PCBs greater than or
0003 Jequalto 50 ppm) $3,442,000.00f | | $1,376,419.66|
Characterization, Transportation & Off Site Disposal of TSCA Soll and/or Debris (PCBs greater than or
0004 | jequal to 50 ppm) - S $1,721,000.00f | ]
| -— 1 -+ |
— \ : _ ] : -+ ]
1 1 1
INCLUDES MODIFICATIONS 27%JEARNING TO DATE TOTAL EARNINGS
THRU: 02 0%§LESS STORED MATERIAL TOTAL CONTRACT: $5,295791.008 TO DATE: $1,451,198.86)
REMARKS
<)
12. PRESENTED FOR PAYMENT / / 14, A. PREVIOUS RETAINED PERCENTAGE $0.00
PAYEE LATA- Bay West Environmental Response < J B. PREVIOUS OTHER DEDUCTIONS $0.00
999 Central Avenue, Suite 300 C. PREVIOUS LIQUIDATED DAMAGES $0.00
Los Alamos, NM 87544 / hann D. PREVIOUS PAYMENTS $0.00
DATE 11-Oct-11 Project Manager E. PREVIOUS EARNINGS (A+B+C+D) $0.00
13. APPROVED FOR PAYMENT (Govemment) F. EARNINGS THIS PERIOD (TOTAL
| CERTIFY that | have checked the quantities covered by this bill or estimate; that the work was EARNINGS TO DATE MINUS E) $1,451,198.86
actually performed; that the quantities are correct and consistent with all previous computations G. LESS RETAINED PERCENTAGE $0.00
as actually checked; that the quantities and amounts are wholly consistent with the requirements H. LESS OTHER DEDUCTIONS $0.00
of the contract or other instrument involved. . _TOTAL DEDUCTIONS THIS PERIOD {G+H) $0.00
. / J. RETAINAGE REFUND $0.00
SIGNA,; — TITLE .‘ll’l DATE K. OTHER REFUNDS $0.00
W% /ll‘ L. _TOTAL REFUNDS THIS PERIOD (J+K) $0.00]
;“t~ DC T 1 2 2 0 ] M. LIQUIDATED DAMAGES THIS PERIOD
CONTRACTING OFFICEB APPF!O\F\L (Signature) ! DATE — ] N. AMOUNT DUE CONTRACTOR (F-+L-M) [d $1,451,198.86
;Cetreceing elfiect Cpredvnt<tice = 15. OTALS TO DATE - ALL INVOICES
Patricit Nejo “ s V4 [20crZer :éNED PERCENTAGE (A+G-J) $0.00 LIQ DAMAGES (C+M) $0.00
Mw‘ﬁy = / ER DEDUCTIONS  (B+H-K) $0.00 PAID TO DATE (D+N) $1,451,198.86,
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PREVIOUS EDITION OF THIS FORM IS OBSOLETE
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Sheet 1 of
PROMPT PAYMENT CERTIFICATIONAND SUPPORTING DATA FOR CONTRACTOR PAYMENT INVOICE

Contractor Name and Address Contract No. Est. No , Date Discount Terms
LATA-Baywest Environmental Response W912DQ-10-D-3014 1 11 Oct. 2011

2424 Louisiana Blvd. Suite 400 Task Order 001

Albuquerque, NM 87110

Designated Contractor Official and Defective Invoice Notification (Name, Title, Telephone)
Address for Payment

Description & Location of Work Shannon Lloyd Patrick Nejand

Cornell-Dubilier Superfund Site OU-2 Soils, Project Manager Project Manager

South Plainfield New Jersey 07080 2424 | ouisiana Blvd. 333 Hamilton Bivd.
Albuguerque, NM 87110 South Plainfield, NJ 908-769-1601

I hereby certify, to the best of my knowledge and belief, that:

The amounts requested are only for performance in accordance with the Specifications, terms, and conditions of the contract.

will be made from proceeds of the payment covered by this certification, in accordance with the subcontract agreements and the requirements
of Chapter 39 of Title 31, United States Code.

This request for progress payments does not include any amounts which the prime contractor intends to withhold
or retain from a subcontractor or supplier in accordance with the terms and conditions of the subcontract.

All required prime and subcontractor payrolis have been submitted
Shannon Lloyd 5 ; sﬁ

Name Signatus (Y=

Project Manager
Title

11-Oct-11

Date



. PAYMENT ESTIMATE - CONTRACT PERFORMANCE

For use of this form, see ER 37

-2-10 and ER 37 -345 .10 PAYMENT DUE DATE 11 Nov 2011

2. CONTRACTORANDADDRESS LATA-BAY West Environmental Services 3. CONTRACT NO.
W912DQ—10—D—3014 0001

5. DESCRIPTION OF WORK

Cornell Dubilier oOu2 Transportation § D

8. LOCATION

ITEM

NO.
a

68-20-X-8145-0000

9. PERIOD COVERED BY THIS ESTIMATE
FROM 08 Jun 2011 THRU 30 Sep 2011

DESCRIPTION
b

CONTRACT
QUANTITY AND UNIT
UNIT PRICE AMOUNT
c d e

CONTRACT AMOUNT (contract iine items - see attached sheets)

INCLUDES MODIFICATIONS

THRU R00001

REMARKS

277 % EARNINGS TO DATE
27 % LESS STORED MATERIAL

1. INVOICE RECEIVED DATE 12 Oct 2011

6. APPROPRIATION AND PROJECT

Sheet 1 of 2

4. DISTRICT
New York District
7. REQUIRED COMPLETION DATE

06 Jun 2016
10. JOB ORDER NO. 11. ESTIMATE NO.
1

TOTAL TO DATE
QUANTITY AND AMOUNT
UNIT g
f

$5,295,791.00

I

RA DW96—942166—01—1/68—20X8l45. 0000. CEFMS

—_— ]
27% $1,451,198.86

T TotAl Fameee——————— |

TOTAL EARNINGS

TOTAL CONTRACT ~——, $5,295,791.00 TODATE — $1,451,198.86
— T Y, 1 90.80

used for tracking purposes. EPA Direct Fund Site.

12. PRESENTED FOR PAYMENT

PAYEE

14. A. PREVIOUS DEDUCTIONS OTHER THAN

PER

LATA-BAY WEST ENVT RONMENT

DATE TITLE

13. APPROVED AMOUNT

RETAINED PERCENTAGE**
B. PREVIOUS RETAINED PERCENTAGE
C. PREVIOUS PAYMENTS

D. PREVIOUS EARNINGS (A+B+C)

| certify that | have checked the
the work was actually performe

E. EARNINGS THIS PERIOD (TOTAL
EARNINGS TO DATE MINUS D)

quantities covered by this bill or estimate; that
d; that the quantities are correct and consistent

F. LESS RETAINED PERCENTAGE
G. LESS DEDUCTION OTHER THAN
RETAINED PERCENTAGE FOR

SIGNATURE DATE . RETAINAGE REFUNDED
J. OTHER REFUNDS
Neal F. Kolb K._TOTAL REFUNDS THIS PERIOD
Resident Engineer L. AMOUNT DUE CONTRACTOR (E-H+K) $1,451,198.86
CONTRACTING OFFICER APPROVAL (Signat DATE
RACTING OFFIC (Signature) 15. RECAPITULATION-
Patrick Nejand RETAINED PERCENTAGE (B+F-1) $0.00  TOTAL PAID (C+L) $1,451,198.86
. Contracting Off; ' ' ’ ’ )
ey g 1cer Representative OTHER DEDUCTIONS A+G-J) $0.00

H.TOTAL DEDUCTIONS FOR THIS PERIOD (F+G) [

EN: FORM  q=z




DEPARTMENT OF THE ARMY
KANSAS CITY DISTRICT, CORPS OF ENGINEERS
635 FEDERAL BUILDING, 601 E 12TH ST.
KANSAS CITY MO 64106-2896

CECT-NKW-H (715¢) 26 May 2011

MEMORANDUM FOR Patrick Nejand, New Jersey Resident Office

Subject: Designation Of Contracting Officer’s Representative (COR) for W912DQ-10-D-3014,
Task Order #0001 ; Cornell-Dubilier Electronics Superfund Site - Soils Remediation Waste
Transportation & Disposal Services, South Plainfield, New Jersey. '

1. Pursuant to DFARS 201.602-2, you are designated as the Contracting Officer’s Representative
(COR) in administration of the following contract:

Contract Number: W912DQ-10-D-3014, Task Order #0001

For: Cornell-Dubilier Electronics Superfund Site - Transportation & Disposal.
Contractor: Los Alamos Technical Associates (LATA)

Contract Period: 26 May 2011 to 30 September 2011

Your required training certificates for this designation have been verified and are centrally filed
at the district office.

2. You are authorized by this designation to take action with respect to the following:

a. Conduct technical review of vouchers and will have signature authority to release interim
payments, exclusive of final payment, on obligations previously approved by the Contracting
Officer. .

b. Verify that the contractor performs the technical requirements of the contract in
accordance with the contract terms, conditions and specifications. Specific emphasis should be
placed on the quality provisions, for adherences both to the contract provisions and to the
contractor’s quality control program.

¢. Perform, or cause to be performed, inspections necessary in connection with paragraph 2a
and verify that the contractor has corrected all deficiencies. Perform acceptance for the
Government of services performed under this contract.

d. Maintain liaison and direct communications with the contractor. Written communications
with the contracior and other documents pertaining to the contract shall be signed as
“Contracting Officer’s Representative” and a copy shall be furnished to the Contracting Officer.




CECT-NKW-H (715¢) 26 May 2011

Subject: Designation Of Contracting Officer’s Representative (COR) for W812DQ-10-D-3014,
Task Order #0001; Corell-Dubilier Electronics Superfund Site - Soils Remediation Waste
Transportation & Disposal Services, South Plainfield, New Jersey.

e. Monitor the contractor’s performance; notify the contractor and Contracting
Officer/Administrative Contracting Officer of deficiencies observed during surveillance and
direct appropriate action to effect correction. Promptly record and report to the Contracting
Officer/Administrative Contracting Officer incidents of faulty or nonconforming work, delays or
problems In addition, you are required to submit a monthly report concerning performance of
services rendered under this contract to the Contracting Officer/Administrative Contracting

Officer.

f. Coordinate site entry for contractor personnel, and insure that any Government-furnished
property is available when required.

g. In accordance with AFARS 5142.1502-90(c), complete.a Contractor Performance
Evaluation in the appropriate database (i.e. ACASS, CCASS or CPARS). When the contract
period of performance will not exceed 18 months, prepare a single “final” assessment report. If
the period of performance will exceed 18 months, prepare an "interim" assessment report
(performance evaluation) at the completion of 12 months performance and annually thereafter
until the contract is physically complete, or when requested by the Contracting Officer. Final
performance evaluations shall be completed within 120 days of the negotiated/revised contract
completion date.

h. As applicable, provide government oversight and contract administration to ensure
Contractor compliance with the following:

i. Contractor Manpower Reporting
il. Synchronized Pre-deployment & Operational Tracker (SPOT)

iii. Theater Business Clearance (TBC)

iv. Contractor Verification System (CVS): Coordinate and ensure that all
contractors/subcontractors requiring access to Automated Information Systems (AIS) have
appropriate authorization (security investigation/favorable background check) prior to being
permitted to access AIS. You are assigned as the Trusted Agent under CVS to approve
application for Common Access Card (CAC) to contractor employees.

1. Prior to exercising Option periods included in the contract the COR shall provide
information to the PCO for the determination required in FAR 17.207, Exercise of options.

j- For service contracts, participate in the development of the Quality Assurance Surveillance
Plan (QASP) and ensure oversight and enforcement of the QASP during contract administration.




CECT-NKW-H (715¢) 26 May 2011

Subject: Designation Of Contracting Officer’s Representative (COR) for W912DQ-10-D-3014,
Task Order #0001; Cornell-Dubilier Electronics Superfund Site - Soils Remediation Waste
Transportation & Disposal Services, South Plainfield, New Jersey.

For construction and architect engineer contracts, participate in the development of Quality
Assurance Plans and Quality Management Plans.

k. Technical review of vouchers and will have signature authority to release interim
payments, exclusive of final payment, on obligations previously approved by the Contracting
Officer.

I. Additional items listed as suggestions that may be included in this paragraph are ARRA
reporting, Subcontracting Plan (eSRS) compliance.

3. You are not empowered to award, agree to or sign any contract (including task/delivery
orders) or contract modification or in any way to obligate the payment of money by the
Government. You may not take any action which may affect contract or delivery order
schedules, funds or scope. All contractual agreements, commitments, or modifications which
involve price, quantity, quality, delivery schedules, or other terms and conditions of the contract
must be made by the Contacting Officer, including request for proposal (RFP) letters. Request
for proposal letters shall be prepared for the PCO’s, or ACO’s signature on construction
contracts. You may be personally liable for unauthorized acts. You may not re-delegate your
COR authority.

4. This designation as a COR will remain in effect through the life of the contract, unless
revoked sooner in writing by the Contracting Officer, or you are reassigned or separated from
Government service. If you are to be reassigned or separated from Government service, you must
notify the Contracting Officer sufficiently in advance of reassignment or separation to permit
timely selection and designation of a successor COR.

5. You are fequired to maintain adequate records in the COR file to sufficiently describe the
performance of your duties as a COR during the life of this contract, and to archive such records
as directed by the Contracting Officer. As a minimum, your official COR file must contain the
following:

a. A copy of your letter of designation from the contracting officer, a copy of any changes to
that letter, and a copy of any termination letter.

b. A copy of the contract and all contract modifications.

c. When COR on a service contract, a copy of the applicable Quality Assurance Surveillance
Plan (QASP) and a copy of the surveillance schedule.

d. All correspondence initiated by you, as COR, and other authorized representatives
concerning performance of the contract.




CECT-NKW-H (715¢) 26 May 2011

Subject: Designation Of Contracting Officer’s Representative (COR) for W912DQ-10-D-3014,
Task Order #0001; Comell-Dubilier Electronics Superfund Site - Soils Remediation Waste
Transportation & Disposal Services, South Plainfield, New Jersey.

€. A record of inspections performed and the results.

f. Memoranda for record or minutes of any pre-performance conferences.
g- Memoranda for record of minutes of any meetings and discussions with the contractor or
others pertaining to the contract or contract performance.

h. Applicable laboratory test reports.

i. Records relating to the contractor’s quality control system and plan and the results of the
quality control effort.

j- Documentation pertaining to your acceptance of performance of services, including reports
and other data.

6. At the time of contract completion, you will forward all records to the Contracting Officer for
retention in the official contract file.

7. All personnel engaged in contracting and related activities shall conduct business dealings
with industry in a manner above reproach in every aspect and shall protect the U.S.
Government’s interest, as well as maintain its reputation for fair and lawful dealings with all
contractors. DoD 5500.7-R sets forth standards of conduct for all personnel directly and
indirectly involved in contracting. '

8. As a COR you are required to complete annual Office of Counsel ethics training, and any
additional acquisition ethics training offered.- Your supporting Office of Counsel should be
consulted for ethics related advice and training course dates.

9. A COR who may have direct or indirect financial interests which would place the COR in a
position where there is a conflict between the COR’s private interests and the public interests of
the United States shall advise their supervisor and the Contracting Officer of the conflict so that
appropriate actions may be evaluated/taken. CORs shall avoid conflicts of interests to maintain
public confidence in the U.S. Government’s conduct of business with the private sector. Within
30 days of your COR appointment (if you have not already done so during the current year) and
subsequently annually by 15 February each year, you must complete and submit an OGE Form
450 “Confidential Financial Disclosure Report”.

10. Your appointment will automatically terminate at the end of the contract period of
performance after the contractor’s performance evaluation is completed and the contract is
closed out. As the Contracting Officer, I may terminate your appointment. Potential bases for
termination include failing to keep me informed, as required in paragraph 2; failing to maintain




CECT-NKW-H (715¢) 26 May 2011

Subject: Designation Of Contracting Officer’s Representative (COR) for W912DQ-10-D-3014,
Task Order #0001; Comell-Dubilier Electronics Superfund Site - Soils Remediation Waste
Transportation & Disposal Services, South Plainfield, New Jersey.

adequate records, as required in paragraph 5; exceeding the authorities in this letter; failing to
keep your mandatory COR training current in accordance with PIL 2008-10-2, COR Training
Requirements; failing to submit an OGE Form 450 “Confidential Financial Disclosure Report™;
and failing to avoid the appearance of a conflict of interest.

11. You are required to acknowledge receipt of this designation and return the original to the
Contracting Officer within 10 calendar days. Your signature also serves as certification that you
have read and understand the contents of DoD 5500.7-R, Joint Ethics Regulation; ER 1110-1-12,
USACE Quality Management; and are familiar with EM-385-1-1, USACE Safety and Health
Requirements Manual. A copy of this designation shall be retained in your COR file. The
Contractor shall also acknowledge receipt of this appointment and return a signed copy to the

Contracting Officer within 10 calendar days.

Cbttracting Officer

COR Acknowledgement Contractor Acknowledgement
Receipt is hereby acknowledged: Receipt is hereby acknowledged:
Name: Patrick Nejand Name:

_Tite: Coptrcy, officers Represcorrive Company Name:
Rank/Grade: . % 5. 4 Title:
Telephone: 2 z_ EYs-5830 Telephone:

G086 ~T759 — Ifo)

M—.qu*m __S_.i.gnature:

Date: E Tune Zo// Date:




] ] 1. CONTRACTID CODE PAGE OF PAGES
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT J ] 3
2. AMENDMENTMODIFICATION NO. 3 EFFECIVEDATE |4, REQUISITION:PURCHASE REQ NO. 3. PROJECTNO {Ifapplicable)
02 22-Sep-2011 WIBR OE11235370
6. ISSUED BY CODE  [AB12DQ) 7. ADMINISTEEED BY (Iother than itemc) CODE [WEHQDQ
USACE, KANSAS CITY
USACE, KANSAS CITY FEDERALBLDG CT-H 601 E 12TH ST RM 647
FEDERAL BLDG CT-H 601 E 12TH ST RM 647 KANSAS CITY MO 64106
KANSAS CITY MO 64106-289
8. NAME AND ADDRESSOF CONTRACTOR (No.. Sreet, County. Sate and Zip Code) 94 AMENDMENT OF SOLICITATION NO
LATABAY WEST ENVIRONMENT AL RESPONSE
DAN CARLSON 3 3
2424 LOUISIANA BLVD NE STE 400 9B DATED (sEE ITEM 11)
ALBUQUERQUE NM 87110-4364

X 10A MOD. OF CONTRACT. ORDER NO
W912D0-10-D-3014-0001

10B. DATED (SEE ITEM 13}

CODE _ 5JM16 [FACILITY CODE 5JM16 X | 07-Jun-2011
11. THISITEM ONLY APPLIES TO AMENDMENT S OF SOLICIT ATIONS
D‘ﬂle above muubered solicitation is amended as set forth in Item14. The hour and date specified for receipt of Offer D iz extended, D 18 not extended.

Offir umst ackn owledge receipt ofthis amendment prior to the hour and date specified in the solicitation o1 as amended by one ofth e Bl owing methods:

(a) By conpleting Itens 8 and 15. and retuming copies ofthe amendment: (b) By acknowledging receipt of thiz anenchent on each copy vfthe ofier subnitted,
o1 (€) By separate letter or telegramwhich includes arefeven ce to the solicitation and amendnent minbers. FAILURE OF YOUR ACKNOWLED GMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECFIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendinent you desire to change an ofir dready sulmitted, such change nay Le nnde by tefegramor letter.
provided each tefegramor letter makes reference to the solicitation and this amendment, and is received priot to the opening hour and date specified.

12, ACCOUNTING AND APPROPRIATION DATA (If recuured)
See Schedule

13 THISITEM APPLIESONLY T MODIFICATIONS OF CONTRACT SORDERS
IT MODIFIES THE CONTRACT ‘ORDER NO. ASDESCRIBED IN ITEM 14,

A. THIS CHANGE ORDER ISISSUED PURSUANT TO: ($ecify awthority) THE CHANGES $ET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDERNO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER ISMODIFIED T¢) REFLECT THE ADMINISTRATIVE CHANGE S (such as changes in paving
office. appropriation date, et¢.) SET FORTH IN ITEM 14. PURSUANT T THE AUTHORITY OF FAR 43 103(B).

X [€. THIS SUPPLEMENT AL AGREEMENT ISENTERED INTCQ PURSUANT TO AUTHORITY OF
FAR 52.243-1 Changes Fixed Price

D. OTHER (Specify type of modifical ion and authority)

E IMPORTANT: Contractor D is not. i requured to sign this document and return 1 copiex to the issung office

14 DESCRIPTION OF AMENDMENT /MODIFICATION (Organized by UCF section headings. including solicit ation‘contract subject matter
where feasible.)
Modification Control Number:  g5cthhnm112238

See Second Page

Except as provided lrevein. all ternx and conditions ofthe document referenced in Itam9A or L0A. as heretofore changed. renming unchanged and in Dl force and effect.

I15A NAME AND TITLE OF SIGNER (Type or print) 16 A NAME AND TITLE OF CONTRACTING OFFICER (Type or print}
Dale Goralczyk, Contracts Manager LYNN MTHOMAS/CONTRACTING OFFICER
TEL: 816-389-3842 EMAIL:  shellythomas@w#02 usace.army.mi
15B. CONTRACT OROFFERCR | 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SGNED
Dake. Jortelisy agrer e hrcdlle Chivrres
oh 9/26/11 BY 22-Sep-2011
{Signature of person anthorized to sign) {SQgnature of Contracting Officer)
EXCEPTION TO & 30 30-105-04 ST ANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM | 1-84 Prescribed by GSA

FAR (48 (FR) 53 243




W912DQ-10-D-3014
000102
Page 2 of 38

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:
CONTINUATION PAGE

Los Alamos Technical Associates, Inc.

2400 Louisiana Boulevard NE

Albuquerque NM 87110-8342

TIN: 85-0241011
SDVO

Project Manager: Ken Maas, Kenneth.l:. Maas‘@usace.army.mil, 816-389-3709
Contract Specialist: Heather Morrow Heather.N.Morrow/usace.army.mil, 816-389-3320

12, ACCOUNTING AND APPROPORATION DATA (Continued)
68 20 X 8145.0000 E3 2008 00 0000 012166 000000 3230 29K089 35965H $1,721,000.00
14, DESCRIPTION OF AMENDMENT/MODIFICATION (Continued)

A. NECESSITY FOR THE CHANGE; This modification is for the following:
1. Incorporate the following into the task order:
a. PWS,
b. Section 0110 Summary of Work,
c. Section 01270A Measurement of Payment,
d. Section 01451A Contractor Quality Control,
€. Section 02350 Waste Transportation and Disposal,
2. Reformat verbage in base contract in accordance with PWS dated April 2011;
Remove 52.211-16 Variation in Quantity (APR 1984) clause,
4. Exercise Priced Option 0004 : Characterization, Transportation & Off-Site Disposal of TSCA Soil and
/ or debris (PCBs > 50 ppm) (Priced Option A, Work Item 004.

w

B. THE CHANGE: Incorporate the following changes into this modification as follows:
1. Reformat verbage in base contract in accordance with PWS dated April 2011 as foilows:

Remove the following:

CLIN’s 0004 - Soil Transportation & Disposal of 10,000 tons ($1.721,000.00)

CLIN’s 0005 - Soil Transportation & Disposal of 10,000 tons ($1,721,000.00)

CLIN’s 0006 - Soil Transportation & Disposal of 5,000 tons ($860,500.00)

CLIN’s 0007 - Soil Transportation & Disposal of 5,000 tons ($3,074,150.00)

Replace with:

Priced Option 0004: Characterization, Transportation & Off-Site Disposal of TSCA Soil and / or debris (PCBs > 50
ppm) (Priced Option A, Work Item 004). The government reserves the right to exercise this option. Upon
completion and acceptance of all work and services required for this option (if exercised in writing by the
Contracting Officer), the Contractor shall be paid the sum of ONE MILLION SEVEN HUNDRED TWENTY ONE
THOUSAND AND NO CENTS ($1,721,000.00), less any partial payments previously made therefore.

Priced Option 0005: Characterization, Transportation & Off-Site Disposal of TSCA Soil and / or debris (PCBs > 50
ppm),(Priced Option B, Work Item 005). The government reserves the right to exercise this option. Upon
completion and acceptance of all work and services required for this option (if exercised in writing by the
Contracting Officer), the Contractor shall be paid the sum of ONE MILLION SEVEN HUNDRED TWENTY ONE
THOUSAND AND NO CENTS ($1,721,000.00), less any partial payments previously made therefore.




W912DQ-10-D-3014
000102
Page 3 of 38

Priced Option 0006: Characterization, Transportation & Off-Site Disposal of TSCA Soil and / or debris (PCBs > 50
ppm), (Priced Option C, Work Item 006). The government reserves the right to exercise this option. Upon
completion and acceptance of all work and services required for this option (if exercised in writing by the
Contracting Officer), the Contractor shall be paid the sum of EIGHT HUNDRED SIXTY THOUSAND FIVE
HUNDRED AND NO CENTS ($860,500.00), less any partial payments previously made therefore.

Priced Option 0007: Characterization, Transportation & Off-Site Disposal of Mixed TSCA & RCRA Soil and / or
debris (VOCs < 500 ppm), (Priced Option D, Work Item 007). The government reserves the right to exercise this
option. Upon completion and acceptance of all work and services required for this option (if exercised in writing by
the Contracting Officer), the Contractor shall be paid the sum of THREE MILLION SEVENTY FOUR
THOUSAND ONE HUNDRED FIFTY AND NO CENTS ($3,074,150.00), less any partial payments previously
made therefore.

2. Replace 52.211-16 Variation in Quantity (APR 1984) with Base contract clause.

Remove the following:
52.211-16 VARIATION IN QUANTITY (APR 1984)

(a) A variation in the quantity of any item called for by this contract will not be accepted unless the variation has
been caused by conditions of loading, shipping, or packing, or allowances in manufacturing processes, and then only
to the extent, if any, specified in paragraph (b) below.

(b) The permissible variation shall be limited to:

8% _Percent increase
5% _Percent decrease

This increase or decrease shall apply to_unit per TONS of sil Transported and Disposed.

(End of clause)

Replace with the following:

As prescribed in 11.703(c), insert the following clause in solicitations and contracts when a fixed-price construction
contract is contemplated that authorizes a variation in the estimated quantity of unit-priced items:

Variation in Estimated Quantity (Apr 1984)

If the quantity of a unit-priced item in this contract is an estimated quantity and the actual quantity of the unit-priced
item varies more than 15 percent above or below the estimated quantity, an equitable adjustment in the contract
price shall be made upon demand of either party. The equitable adjustment shall be based upon any increase or
decrease in costs due solely to the variation above 115 percent or below 85 percent of the estimated quantity. If the
quantity variation is such as to cause an increase in the time necessary for completion, the Contractor may request,
in writing, an extension of time, to be received by the Contracting Officer within 10 days from the beginning of the
delay, or within such further period as may be granted by the Contracting Officer before the date of final settlement
of the contract. Upon the receipt of a written request for an extension, the Contracting Officer shall ascertain the
facts and make an adjustment for extending the completion date as, in the judgement of the Contracting Officer, is
justified.

C. TYPE OF ACTION: This action is for a Firm Fixed Price Task Order.

D. NOTICE TO PROCEED (NTP): on Option 4 ONLY. Options may be exercised at the Government
discretion.

E. TIME: The contractor shall complete all work and services in accordance with the project schedule. The
task order will expire on 06 June 2016.
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F. PAYMENT: Upon completion and acceptance of the work and services required by this Task Order, the
Contractor shall be paid THREE MILLION, FIVE-HUNDRED SEVENTY-FOUR THOUSAND, SEVEN-
HUNDRED NINETY-ONE DOLLARS AND NO CENTS ($3,574.791.00), less any payments previously
made.

1. Exercise Priced Option 0004: Characterization, Transportation & Off-Site Disposal of TSCA Soil and /
or debris (PCBs > 50 ppm) (Priced Option A, Work Item 004. Upon completion and acceptance of all
work and services required for this option (if exercised in writing by the Contracting Officer), the
Contractor shall be paid the sum of ONE MILLION SEVEN HUNDRED TWENTY ONE
THOUSAND AND NO CENTS ($1,721,000.00), less any partial payments previously made therefore.

2. Fuel charges were calculated referencing the Department of Energy’s national average price of
$4.10/gallon as of April/ May 2010. If options are exercised beyond six (6) months, fuel cost may be

adjusted according to FAR Subpart 216.203-4.

G. INVOICES: Invoices should be sent to the following:
U.S. Army Corps of Engineers
ATTN: CENWK-EC-DT/Payment Coordinator
601 St 12" Street
Kansas City, MO 64106-2896

H. Total obligation for this modification is $1,721,000.00.

I.  The total obligated amount of the task order is increased by $1,721,000.00, from $3,574,791.00 to
$5,295,791.00.

J.  All other terms and conditions remain unchanged.

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $1,721,000.00 from $3,574,791.00 to $5,295,791.00.

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0004
The CLIN description has changed from Priced Option A, 10,000 TONS $1,721,024 to Priced Option

0004.

The CLIN extended description has changed from Characterization, Transportation & Off-Site Disposal of
TSCA Soil and or Debris (PCBs > 50 ppm) - 10,000 Tons. Unit of Issue is price per TON according to the revised
proposal dated 12 May 2011. to Priced Option 0004 Characterization, Transportation & Off-Site Disposal of TSCA
Soil and or Debris (PCBs > 50 ppm) - Priced Option A, Work Item 004. Fuel charge will be negotiated per option..

The option status has changed from Option to No Status.

The cost constraint NTE has been deleted.
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Exhibit A has been added.

CLIN 0005

The CLIN description has changed from Priced Option B - 10,000 TONS $1,721,024 to Priced Option
0005. |

The CLIN extended description has changed from Characterization, Transportation & Off-Site Disposal of
TSCA Soil and or Debris (PCBs > 50 ppm) - 10,000 Tons. Unit of Issue is price per TON according to the revised
proposal dated 12 May 2011. to Priced Option B Characterization, Transportation & Off-Site Disposal of TSCA Soil
and or Debris (PCBs > 50 ppm) Priced Option B, Work Item 005. Fuel charge will be negotiated per option..

The cost constraint NTE has been deleted.

CLIN 0006

The CLIN description has changed from Priced Option C - 5,000 TONS $860,512 to Priced Option 0006.

The CLIN extended description has changed from Characterization, Transportation & Off-Site Disposal of
TSCA Soil and or Debris (PCBs > 50 ppm) - 5,000 tons. Unit of Issue is price per TON according to the revised
proposal dated 12 May 2011. to Price Option C Characterization, Transportation & Off-Site Disposal of TSCA Soil é
and or Debris (PCBs > 50 ppm) Priced Option C, Work Item 006. Fuel charge will be negotiated per option - this
option is subject to change..

The cost constraint NTE has been deleted.

CLIN 0007 |
The CLIN description has changed from Priced Option D - 5,000 TONS $3,074,175 to Priced Option

0007.

The CLIN extended description has changed from Characterization, Transportation & Off-Site Disposal of
TSCA & RCRA Soil and or DEbris (VOC's < 500 ppm) - 5,000 tons. Unit of Issue is price per TON according to
the revised proposal dated 12 May 2011. to Priced Option D Characterization, Transportation & Off-Site Disposal of
TSCA & RCRA Soil and or DEbris (VOC's < 500 ppm) Priced Option D, Work Item 007. Fuel charge will be
negotiated per option - this option is subject to change..

The cost constraint NTE has been deleted.

SECTION F - DELIVERIES OR PERFORMANCE

The following Delivery Schedule item for CLIN 0003 has been changed from:

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC
POP 07-JUN-2011 TO N/A USACE, KANSAS CITY 966419
06-JUN-2016 KENNETH E MAAS
ENVIRONMENTAL ENGINEERING |
i

610 FEDERAL BLDG
KANSAS CITY MO 64106-2896 :
816-389-3709

FOB: Destination

To:

DELIVERY DATE QUANTITY SHIP TO ADDRESS uvIC
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POP 07-JUN-2011 TO N/A USACE, KANSAS CITY 966419
06-JUN-2016 KENNETH E MAAS

ENVIRONMENTAL ENGINEERING

610 FEDERAL BLDG

KANSAS CITY MO 64106-2896

816-389-3709

FOB: Destination

The following Delivery Schedule item for CLIN 0004 has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC

POP 07-JUN-2011 TO N/A USACE, KANSAS CITY 966419
06-JUN-2016 KENNETH E MAAS

ENVIRONMENTAL ENGINEERING

610 FEDERAL BLDG

KANSAS CITY MO 64106-2896

816-389-3709

FOB: Destination

To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC

POP 07-JUN-2011 TO N/A USACE, KANSAS CITY 966419
06-JUN-2016 KENNETH E MAAS

ENVIRONMENTAL ENGINEERING

610 FEDERAL BLDG

KANSAS CITY MO 64106-2896

816-389-3709

FOB: Destination

The following Delivery Schedule item for CLIN 0005 has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC

POP 07-JUN-2011 TO N/A USACE, KANSAS CITY 966419
06-JUN-2016 KENNETH E MAAS

ENVIRONMENTAL ENGINEERING

610 FEDERAL BLDG

KANSAS CITY MO 64106-2896

816-389-3709

FOB: Destination

To:

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC

;
3
z
{
;
k
g
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POP 07-JUN-2011 TO N/A USACE, KANSAS CITY 966419
06-JUN-2016 KENNETH E MAAS

ENVIRONMENTAL ENGINEERING

610 FEDERAL BLDG

KANSAS CITY MO 64106-2896

816-389-3709

FOB: Destination

The following Delivery Schedule item for CLIN 0006 has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC

POP 07-JUN-2011 TO N/A USACE, KANSAS CITY 966419
06-JUN-2016 KENNETH E MAAS

ENVIRONMENTAL ENGINEERING

610 FEDERAL BLDG

KANSAS CITY MO 64106-2896

816-389-3709

FOB: Destination

To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC

POP 07-JUN-2011 TO N/A USACE, KANSAS CITY 966419
06-JUN-2016 KENNETH E MAAS

ENVIRONMENTAL ENGINEERING

610 FEDERAL BLDG

KANSAS CITY MO 64106-2896

816-389-3709

FOB: Destination

The following Delivery Schedule item for CLIN 0007 has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uIC

POP 07-JUN-2011 TO N/A USACE, KANSAS CITY 966419
06-JUN-2016 KENNETH E MAAS

ENVIRONMENTAL ENGINEERING

610 FEDERAL BLDG

KANSAS CITY MO 64106-2896

816-389-3709

FOB: Destination

To:

DELIVERY DATE QUANTITY SHIP TO ADDRESS uIC




LETTER OF TRANSMITTAL

IAG NUMBER: RA DW96-942166-01-0A = $1,451,198.86
68-20X8145.0000

PAYMENT NUMBER ONE (01)

12 October 2011

REFERENCE: Remedial Action at Cornell-Dubilier Electronics Superfund Site
Operable Unit Number 2 (Transportation and Disposal Services)

South Plainfield, Middlesex County, New Jersey

CONTRACT: W912DQ-10-D-3014, Task Order No. 0001
LATA-BAY WEST ENVIRONMENTAL RESPONSE

AMOUNT: $1,451,198.86

FROM: US Army Corps of Engineers

Environmental Residency
Attn: Patrick Nejand

214 State Hwy 18 North
East Brunswick, NJ 08816

TO: US Environmental Protection Agency
Cincinnati Financial Management Center
MS 002
26 W Martin Luther King Drive
Cincinnati, Ohio 45268-7002
Attn: Mr. Jeffrey J. Marsala (513) 487-2056
Fax No. (513)487-2063

atrick C. Nejand  (Phone No. 732-846-5830)

Project Engineer
Contracting Officer Representative, USACE

Date: l2ocr 2/
Prompt Payment Date: 25 October 2011

Please return a signed copy to the address above. Thank You.

Received by:

Signature: QV-/ Date:

Jefferey J. Marsala, USEPA

10/13/11

SI————




Report Date: 09/22/2015 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTS)

Interagency Agreement (IA) No. DW96942166

Invoice No. EST#1

Site/Project Site Name Amount
02GZRA02 CORNELL-DUBILIER ELECTRONICS, INC. $1,451,198.86

Total Invoice Amount: $1,451,198.86



Report Date: 09/22/2015 Page 1 of 1

SCORPIOS Proof of Payment

VENDOR CODE: 2773700 TRANS CODE: PV VOUCHER NO: EST#1
NAME: lata baywest, lic
NO CHECK DISB FLAG: C
PROMPT PAY TYPE:

APPROVED BY:
DESCRIPTION: CONVERSION

VOUCHER TYPE: C CHECK TYPE: D. O.: KCO00
AGREEMENT #:
SCHD FISC YR: 2012 SCHD CAT: SCHD TYPE: C SCHD NO: AVC110005
VOUCHER DATE: 10/12/2011 VOUCHER AMT:  1,451,198.86
SCHD DATE: 10/28/2011 HOLDBACK AMT: 0.00
CLOSED DATE: 10/28/2011 CLOSED AMT: 1,451,198.86
SUBMITTING SFO: 27 OUTSTANDING AMT:
AGENCY HEAD APRVL: IN TRANSIT AMT: 0.00

COMMENTS TO PRINT: DW96942166 EST#1 W912DQ10D3014 TO0001
DIRECT DISB NUMBER:

FY: 2012 SCHEDULE CAT: SCHEDULE TYPE: C SCHEDULE NUMBER: AVC110005
INDICATORS - TREASACT: C POST TREASACT: T POST DETAILS: T EXP: F BACKOUT: F
PAYMENT VOUCHER SITE PAYMENT CHECK
VENDOR CODE  TC NUMBER ADV NUM LN ID AMOUNT NUMBER
2773700 PV B2001162245 1 02Gz 1,451,198.86 01714658

SCORPIOS POP report format updated May 2013
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